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ESTIMATE RUN 12/11/2019

ESTIMATE SUMMARY 10:14:00

CONTID: C21519         ESTIMATE NO: 0005 PROG 2005

PCN: 21519-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 COLORADO SPRINGS RAMP MET PERCENT TIME:

PROJECT NO: IM0252-456                    

I-25 COLORADO SPRINGS RAMP MET

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

MAIN ELECTRIC LTD PAY PERIOD ENDING

1115 NORTH ERIE AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)542-4114 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,578,418.15 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,357,641.59 NON-PARTICIPATING 305,110.51

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,153.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.10

WORK DAYS

WORK DAYS

44.26%

1,437,090.84

305,110.51

305,110.51

295,957.20

$

$

$

$

2,440.00

1,138,887.31

1,141,327.31

239,862.91

1,381,190.22

-31,981.50

0.00

1,349,208.72

0.00

AMOUNT DUE 1,349,208.72 295,957.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 295,957.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

53.5 TIME ALLOW: 172

ORIG TIME ALLOW: 172

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/18/2019

07/15/2019

11/30/2019

05/16/2019

05/23/2019

06/14/2019

06/18/2019
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PCN: 21519-BID    ESTIMATE RUN 12/11/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Potholing 143.000

36.000

203-01597  
 

28,461.00179.000

5,724.00

375.000

HOUR

159.00000

0010 *Erosion Log Type 1 (9 Inch) 5,150.000

0.000

208-00012  
 

20,600.005,150.000

0.00

8,660.000

LF  

4.00000

0015 *Aggregate Bag 435.000

0.000

208-00035  
 

3,045.00435.000

0.00

435.000

LF  

7.00000

0020 Pre-fabricated Concrete Washout Structure (Type 1) 3.000

0.000

208-00046  
 

2,640.003.000

0.00

3.000

EACH

880.00000

0025 Removal and Disposal of Sediment (Labor) 40.000

6.000

208-00103  
 

4,013.5046.000

523.50

80.000

HOUR

87.25000

0030 Removal and Disposal of Sediment (Equipment) 41.000

6.000

208-00105  
 

1,499.3047.000

191.40

80.000

HOUR

31.90000

0035 Sweeping (Sediment Removal) 59.000

58.500

208-00106  
 

19,975.00117.500

9,945.00

117.500

HOUR

170.00000

0040 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

20.000

EACH

382.00000

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

1,335.00000

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

3,869.00000

0055 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.900

ACRE

2,259.00000
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PCN: 21519-BID    ESTIMATE RUN 12/11/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

270.000

LB  

2.93000

0065 *Drilled Shaft (18 Inch) 52.500

7.000

503-00018  
 

22,848.0059.500

2,688.00

63.000

LF  

384.00000

0070 *Drilled Shaft (24 Inch) 99.000

0.000

503-00024  
 

41,382.0099.000

0.00

121.000

LF  

418.00000

0075 *Drilled Shaft (36 Inch) 0.000

38.000

503-00036  
 

17,974.0038.000

17,974.00

38.000

LF  

473.00000

0080 *Fence (Plastic) 1,000.000

0.000

607-11525  
 

1,920.001,000.000

0.00

1,000.000

LF  

1.92000

0085 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

26.000

EACH

98.00000

0090 *2 Inch Electrical Conduit (Bored) 21,474.000

5,572.000

613-00206  
 

441,661.1827,046.000

90,990.76

30,565.000

LF  

16.33000

0095 *3 Inch Electrical Conduit (Bored) 1,069.000

50.000

613-00306  
 

22,279.291,119.000

995.50

1,400.000

LF  

19.91000

0100 2 Inch Electrical Conduit (Plastic) 3,040.000

135.000

613-01200  
 

43,211.753,175.000

1,837.35

4,560.000

LF  

13.61000

0105 2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

0.000

LF  

10.00000

0110 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

56.000

EACH

1,140.00000
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PCN: 21519-BID    ESTIMATE RUN 12/11/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Type One Pull Box 38.000

16.000

613-07001  
 

35,532.0054.000

10,528.00

56.000

EACH

658.00000

0120 Type Two Pull Box 16.000

0.000

613-07002  
 

17,296.0016.000

0.00

22.000

EACH

1,081.00000

0125 Type Four Pull Box 11.000

1.000

613-07004  
 

21,924.0012.000

1,827.00

14.000

EACH

1,827.00000

0130 Type Five Pull Box 7.000

3.000

613-07005  
 

22,500.0010.000

6,750.00

12.000

EACH

2,250.00000

0135 Proof Conduit 1,370.000

0.000

613-07195  
 

3,383.901,370.000

0.00

1,370.000

LF  

2.47000

0140 Wiring 0.000

0.250

613-10000  
 

40,925.000.250

40,925.00

1.000

L S 

163,700.00000

0145 Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

12.000

EACH

1,337.00000

0150 Concrete Foundation Pad 8.000

2.000

613-40000  
 

5,600.0010.000

1,120.00

12.000

EACH

560.00000

0155 Service Meter Cabinet 5.000

2.000

613-80130  
 

23,940.007.000

6,840.00

12.000

EACH

3,420.00000

0160 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

251.000

SF  

18.00000

0165 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

153.000

SF  

20.00000
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PCN: 21519-BID    ESTIMATE RUN 12/11/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

28.000

EACH

468.00000

0175 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

28.000

EACH

193.00000

0180 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

23.000

EACH

640.00000

0180 MATERIAL ALLOWANCE Traffic Signal Face (12-12) 23.000

0.000

6,099.8323.000

0.00EACH

265.21000

0185 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

25.000

EACH

780.00000

0185 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 25.000

0.000

9,610.0025.000

0.00EACH

384.40000

0190 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

18,928.000

LF  

4.88000

0190 MATERIAL ALLOWANCE Loop Detector Wire 18,928.000

0.000

57,541.1218,928.000

0.00LF  

3.04000

0195 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

12.000

EACH

11,043.00000

0195 MATERIAL ALLOWANCE Microwave Radar Detector 12.000

0.000

103,800.0012.000

0.00EACH

8,650.00000

0200 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

24.000

EACH

1,831.00000



CONTID: C21519         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21519-BID    ESTIMATE RUN

PROJECT: IM0252-456                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE Flashing Beacon Poles 24.000

0.000

29,280.0024.000

0.00EACH

1,220.00000

0205 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

20,138.00000

0210 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

17.000

EACH

2,775.00000

0215 Ramp Metering Controller 0.000

7.000

614-86250  
 

84,000.007.000

84,000.00

12.000

EACH

12,000.00000

0220 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

9,245.000

LF  

3.60000

0225 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

12,100.00000

0230 Breakaway Tapered ITS Pole Steel (30 Feet) BREAKAWAY 
TAPERED ITS POLE STEEL (30 FEE

0.000

0.000

614-87400  
 

0.000.000

0.00

11.000

EACH

5,100.00000

0235 *Ethernet Switch Type II (3930) 0.000

0.000

614-87692  
 

0.000.000

0.00

12.000

EACH

3,702.00000

0235 MATERIAL ALLOWANCE Ethernet Switch 12.000

0.000

33,531.9612.000

0.00EACH

2,794.33000

0240 *Mobilization 0.600

0.000

626-00000  
 

75,277.200.600

0.00

1.000

L S 

125,462.00000

0245 *Public Information Services (Tier III) 0.712

0.000

626-01103  
 

3,270.930.712

0.00

1.000

L S 

4,594.00000
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PCN: 21519-BID    ESTIMATE RUN 12/11/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

10.000

GAL 

375.00000

0255 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

604.000

SF  

20.00000

0260 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

120.000

HOUR

31.00000

0265 *Traffic Control Inspection 30.000

21.000

630-00007  
 

8,109.0051.000

3,339.00

69.000

DAY 

159.00000

0270 *Traffic Control Management 41.000

14.000

630-00012  
 

70,180.0055.000

17,864.00

172.000

DAY 

1,276.00000

0275 *Uniformed Traffic Control Coordination 11.000

5.000

630-00015  
 

1,312.0016.000

410.00

50.000

HOUR

82.00000

0280 *Construction Traffic Sign (Panel Size A) 15.500

0.000

630-80341  
 

1,271.0015.500

0.00

63.000

EACH

82.00000

0285 *Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

1,080.0010.000

0.00

20.000

EACH

108.00000

0290 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

108.00000

0295 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

13,399.001.000

0.00

4.000

EACH

13,399.00000

0300 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.500

0.000

630-80357  
 

765.500.500

0.00

2.000

EACH

1,531.00000
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PCN: 21519-BID    ESTIMATE RUN 12/11/2019

PROJECT: IM0252-456                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Drum Channelizing Device 6.000

0.000

630-80360  
 

378.006.000

0.00

50.000

EACH

63.00000

0310 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

76.00000

0315 *Traffic Cone 50.000

0.000

630-80380  
 

950.0050.000

0.00

100.000

EACH

19.00000

0320 *Impact Attenuator (Temporary) 15.500

1.000

630-85011  
 

10,527.0016.500

638.00

100.000

DAY 

638.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0330 F/A Partnering Project First Program 0.000

0.000

700-70011  
 

0.000.000

0.00

3,100.000

F A 

1.00000

0331 F/A CMO 002 (2 Inch Electrical Conduit)(GRC)(4X JBox) 25,756.760

0.000

700-70034  
 

25,756.7625,756.760

0.00

25,756.760

F A 

1.00000

0335 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 1,378,750.22305,110.512,575,978.15CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Sanitary Facility 1.000

0.000

620-00020  
 

2,440.001.000

0.00

1.000

EACH

2,440.00000

CAT 2,440.000.002,440.00CURRENT AMT0400 $ $ $

$ 1,381,190.22305,110.51$2,578,418.15$CURRENT AMTPROJECT TOTAL


